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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
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SR 31, Metaline Falls to Int'l Border (Rounding) =N
PIN: 603199A 03-05 0507 0709  09-11 1113 Total

Baseline Budget * 2,400 13,500 0 0 0 15,900

Adjusted Budget 2393 13501 0 0 0 15,895 “Baseline

Net Change -6 1 0 0 0 -5 Current

EN
RW

Project definition completed in prié)r biepnium. Prelimina:ry Engineering started i:n prior biennium.

1-90, Pines Road to Sullivan Road - Widen (No Change)

PIN: 609029 0305 0507 0709 0911 1113 Total
Baseline Budget * 10,498 6,609 0 0 0 17,107
Adjusted Budget 10498 6,609 0 0 0 17,107 **Baseline
Net Change 0 0 0 0 0 0 Current
Right of Wziy not required.
1-90, Argonne Road to Pines Road - Widen (No Change) E
PIN: 609029V 0305 0507 0709 0911  11-13 Total ;
Baseline Budget * 11,590 5,368 0 0 0 16,957
Adjusted Budget 11,590 5,368 0 0 0 16,957 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrui:tion activities funded \;'rvith non-Nickel funds. §Advertisement was ad\éanced to May 2003.
1-90, Geiger Road to US 2 Median Barrier (Expenditure Advancement) N A[; |
PIN: 609047F 0305 0507 0709 0911  11-13 Total [Pe | i ;
Baseline Budget * 559 222 0 0 0 781 ! | ¢ | for]
Adjusted Budget 765 0 0 0 0 765 “Baseline
Net Change 206 -222 0 0 0 -16 Current
This project installed 2.4 miles of concrete median barrier to prevent vehicles from crossing into the opposing lanes of traffic. Work
began on September 13, 2004. The median barrier installation was completed and all lanes reopened to traffic on October 22, 2004.

PROJECT COMPLETE.

Project Complete.
1-90, Sullivan-State Line Median Barrier (Expenditure Delay) IE = |
PIN: 609049D 0305 0507 0709 0911  11-13 Total ; 5
Baseline Budget * 1,040 0 0 0 0 1,040 ! |
Adjusted Budget 783 34 0 0 0 817 **Baseline
Net Change -257 34 0 0 0 -223 Current
This project was advertised on July 19, 2004, awarded August 18, 2004, and completed September 22, 2004. To gain more efficiency,
reduce construction costs and minimize impacts to the traveling public, WSDOT combined the guardrail work with a paving project in

the same area. However, some minor work items with an estimated cost of $34,000 will be completed during the 2005-2007 biennium.
Project definition completed in prié)r bielmium. Prelimina:ry Engineering started i:n prior biennium. Righ:t of Way not required.

As a result of combining the projects, there is a potential project cost savings of $223,000 when completed.

NOTE: Milestones Legend
7- Washington State . . .
V/& Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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. . i RW i
SR 270, Pullman to Idaho State Line (Expenditure Delay) ; e | [20] ! ; | ;
PIN: 627000E 03-05 0507  07-09 0911  11-13 Total i i | i
Baseline Budget * 10,001 18,472 0 0 0 28,473 : : : : : :
; **Baseline . i i i |
Adjusted Budget 7,580 17,890 3,000 0 0 28,470 : : : :
Net Change 2,421 -582 3,000 0 0 -3 Current : : : ;
Due to construction cost impacts related to soil conditions and frontage roads, this project was revised from a four-lane divided
highway to a four-lane highway with a continuous center turn lane. As previously reported, design work is focused on revising the i H H i
environmental documentation, right of way needs, and contract plans. Due to the design changes, the advertisement date is delayed : : : :
ten months to November 2005, which will miss the planned construction season, the open-to-traffic date will be delayed to November : :
2007 and delay $2.4 million in the 2003-2005 biennium into the 2007-2009 biennium. : : : : :
in prior biennium. : : : :
US 395, NSC-Francis Avenue to Farwell Road (Expenditure Advancement) I § § §
PIN: 600001A 03-05 0507  07-09 0911  11-13 Total i i i i
Baseline Budget * 35,900 53,910 18,470 0 0 108,280 : : :
Adjusted Budget 47,926 41,928 18470 0 0 108,324 Baseline | | i ; ; ;
Net Change 12,026 -11,982 0 0 0 44 Current : : : H
WSDOT has advanced $12 million on this project. $6 million of the amount will be to cover right of way expenditures during the :
current biennium that resulted from the settlement of a litigated aquisition of commercial property for right of way at a level much higher [ i [ B [
than WSDOT's estimate of fair market value. $3 million of this total is needed to cover anticipated right of way acquisition costs for : ' ' :
other parcels in the corridor. The remaining $3 million accelerated an upcoming construction phase (Gerlach to Wandermer - Grading) H : : :
by advancing the advertisement date from November 2004 to September 2004. It is anticipated that advancement of the contract start y ; ; ; ; : : :
date will decrease the dust control expenditures that will be needed for this project. This project remains on budget. Project definition completed in pribr biepnium. Preliminaty Engineering started in prior biennium. One bof the five project phases has been advertised; : : :
US 395, NSC-US 2 to Wandermere & US 2 Lowering (No Change) : : §
PIN: 600003A 0305 0507 0709 0911  11-13 Total i [PE § § § § §
Baseline Budget * 1210 8300 35640 35500 0 80,650 § t [P0 : . . | 5 §
Adjusted Budget 1210 8300 35640 35500 0 80650 "Baseline i ; §
Net Change 0 0 0 0 0 0 Current : :
i [Rw i
Some precénstruction activities will be flinded with non-Nickel funds. : . i :

A NOTE: Milestones Legend
W Dot of 1o ; Baseline budget is the 2004 Suppl I Budget (Nickel funds onl
V/& Department of Transportation = Baseline budget is the upplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
EN | Environmental Documentation Complete Open to Traffic Work Complete acll Milestone Complete
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